Change order CO-001

Project: Riverside Office Renovation. Date: Oct 8, 2026.

Provide two additional dedicated branch circuits for conference-room equipment.

Approved additional amount: $8,500.

Signed acceptance recorded by the customer project manager on Oct 8, 2026.