Invoice INV-014

Invoice date: Oct 13, 2026.

Bill to: Northline Builders. Project: Riverside Office Renovation.

Original scope billing: $125,000.

Retainage of $6,250 (5%) is withheld per the agreement payment terms.

No separate CO-001 charge is listed in this fictional invoice.